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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 4 – 10, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 

SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 4 – 10, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  No incidents occurred during the reporting period.  

COMMUNITY LIAISON 

 STOI notified Newmont the tribal council approved STOI resolution 2021-323 on June 7th.  STOI 
resolution 2021-323 closes BIA#55 for construction of the water treatment plant effluent pipe line.  The 
tribe circulated the resolution to the community via-email, Rawhide Press, Facebook, and the STOI portal. 

 TERO Director notified Newmont on 7 June approving the Midnite Mine Infectious Disease Plan. 
 Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 

Solids transport. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 09 June 2021 at 10:00; 

 EPA 
 Spokane Tribe of Indians 
 Jacobs 
 Army Corps of Engineers (USACE) 
 Dawn Mining Company (DMC)/Newmont  
 WME 
 AJAX 
 Stantec 

 

PROJECT: Midnite Mine Remediation REPORT NO:      2021-11 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
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Meeting Action Items: 
 None  

 

EPA Plan/Document Approvals: 
 EPA approved the New Access Road and Effluent Pipeline Work Plan with conditions on 04 June. 

 

Regulatory Site Visit(s): 
 Mark Fillius, USACE, was on Site on 7-10 June.  

REMEDIAL WORK ACTIVITIES  
Construction:  
Newmont conducted the following activities during the week of June 4 – 10, 2021; 

 Newmont excavated, hauled and placed low activity/low reactivity material into the Pit 4 Waste 
Containment Area (WCA) from the west side of the South Waste Rock Pile (SWRP), the Pit 4 Overburden 
Pile, and the South Construction Support Zone (CSZ).   

 Newmont placed wood chips from the South CSZ in the demolition debris zone of the Pit 4 WCA and 
spread the chips in a 6-inch lift.  CQC personnel verified that the wood chips were placed in conformance 
with the project specifications. 

 Newmont installed additional riser sections of the Pit 4 Dewatering Risers. 
 SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP) 

to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these 
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 
2021). Estimated quantities of materials produced are presented in Table 1. 

 Collection of Quality Control samples from the crushing and screening operation continued with samples 
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation 
analysis.  

 Stantec performed Method 9 visible emissions observations at the crushing and screening operation on 
the HSWRP on 4 June. Visible dust from the crushing operation conformed with project requirements. 

 Newmont completed water transfer from the east cell to the west cell of the South Pond.  LLSI conducted 
leak location testing in the west cell of the South Pond on 8 June, identifying 3 potential leak locations.  
Newmont began removing water from the leak detection layer following completion of the leak location 
testing. 

 Hi-Tech Rockfall continued installing anchors for drapery mesh and attenuator systems on the west side 
of the Pit 3. 

 Stantec performed South Pond Embankment Stability inspection on 9 June. The embankment remains 
stable, movement monitoring points remain within tolerance, and water level in the South Pond 
Piezometer is below pumping level.  Groundwater level in the South Pond piezometer was monitored 
daily and remains below action level. 

 Stantec measured the distance between the Pit 4 tension crack monitoring pins.  The distance between 
the pins remains unchanged. 

 Newmont performed maintenance work on the site perimeter fence.  Maintenance included removing 
trees that were leaning on the fence and closing gaps where wildlife had dug under the fence. 

 Halme Construction began mobilizing equipment and supplies to the New Access Road for completion of 
the New Access Road and installation of the Water Treatment Plan Effluent Pipeline. 
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Table 1 – 2021 Production Estimates  

Material 

Reporting Period Year-to-date 
Annual 

% 
Complete 

Planned 
Production 

(yd3) 

Estimated  
Volume1 

(yd3) 

% of 
Planned 

Planned 
Production 

(yd3) 

Estimated 
Volume1 

(yd3) 

% of 
Planned 

Haulage to Pit 4 

SWRP 17,919  26,180  146%  279,684  354,284  127%  47% 

HSWRP 1,511  0  0%  19,468  2,828  15%  4% 

Pit 4 
Overburden 

11,760  31,556  268%  68,320  179,900  263%  54% 

South CSZ  0  4,060  ‐‐  0  4,536  ‐‐  91% 

Total 31,191  61,796  198%  367,472  541,548  147%  47% 

Aggregate Production 

Drain Gravel 8,500  6,580  77%  91,800  50,795  55%  17% 

Liner Bedding 0  980  ‐‐  8,610  6,887  80%  74% 

Geomembrane 
Bedding 8,500  8,008  94%  91,800  53,777  59%  14% 

Total 17,000  15,568  92%  192,210  111,459  58%  16% 

1 - Truck load assumed to be 27 yd3 

 

Stormwater Pollution Prevention Plan (SWPPP) 

 Stantec performed the weekly SWPPP inspection on 10 June.  No new BMPs or maintenance activities 
were identified. 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

 None. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

 Halme Construction loader. 
 Halme Construction excavator. 
 Halme Construction HDPE pipe welding machine. 

The following equipment was demobilized from the Site during this reporting period. 
 None.  

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery. 
 

Materials:  

The following material was delivered to the Site during this reporting period. 
 HDPE pipe for Pit 3 Dewatering System and relocation of pipelines from Pit 3 to South Pond. 
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CONSTRUCTION QUALITY ASSURANCE 

Dust Control and Monitoring  
 
Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below.  There 
was one exceedance of the TSP action level (260 µg/m3) during this time-period. 

The area for this exceedance centered around sampler ES-7 located in the area northeast of crushing and 
screening operations on Friday (4 June 2021) and occurred at the end of the day shift.  This area is subject to 
haul truck traffic from Crushing/Screening Operations, the Geomembrane Liner Bedding Stockpile, Pit 4 Access 
Road, the High Road and Area 5.  The alarm at ES-7 was due to dry dusty conditions combined with constant 
haul truck traffic on various fronts.  The supervisor called for both water trucks to spray down all roads in and 
around this area.   The duration of this exceedance was approximately 50 minutes with TSP concentrations 
ranging from 282 to 357 µg/m3.  

Table 2 - TSP Dust Monitoring Locations during reporting period June 4 – 10, 2021  

Monitor ID Location Description Start Date 

Status 

F
ri

 

S
at

 

S
u

n
 

M
o

n
 

T
u

e 

W
ed

 

T
h

u
rs

 

ES-1 (stationary) Midnite Mine Top of Pit 4 03/23/21 D/N   D/N D/N D/N D/N 

ES-2 (stationary) Midnite Mine Southeast Boundary 03/23/21 D/N   D/N D/N D/N D/N 

ES-3 (stationary) Midnite Mine West Boundary 03/23/21 D/N   D/N D/N D/N D/N 

ES-4 (roving) Northeast Side of the SCSZ 04/16/21 D/N   D/N D/N D/N D/N 

ES-5 (roving) Northeast of the Mid-SWRP  03/24/21 D/N   D/N D/N D/N D/N 

ES-6 (roving) East of HSWRP above High Road  03/23/21 D/N   D/N D/N D/N D/N 

ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 D/N   D/N D/N D/N D/N 

ES-8 (stationary) Northeast Rim of Pit 3 05/19/21 O   O O O O 

D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) 
O=Off - Special Circumstances 

* Equipment malfunction (Battery/Power Supply or Other) 

Project Documentation  
Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices 
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items 
received during this time-period are shown in the table below: 
 
CQA Documentation 

CQC-CQA Field Acceptance Forms 
Acceptance 
No. 

Title CQC-CQA Issue Date 

None   

Project DCNs 
DCN No. Title Submittal Date EPA Response Date 
None    
Project ECNs 
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ECN No. Title Submittal Date EPA Response Date 
2021-01 Monitoring and Control of Phreatic Levels in 

the South Pond Embankment 
 
Dewatering well pump test was conducted 
on Friday (5/28/2021). 
 
EPA Comments – Provide a summary 
report of findings with a final plan for 
dewatering.  If dewatering is necessary, 
include a schedule for dewatering. 

3/19/2021 Conditional Approval 
Received on 5/11/2021 

 
 
 

2021-02 Modifications to Pit 3 Underdrain and 
Dewatering Sumps 

6/8/2021 EPA - TBD 

Notice of Non-Compliance 
NNC No. and 
Dates 

Title/Description CQA  CQA/EPA Response 
Date(s) 

NNC 2020-01 
11/5/2020 

South Pond Emergency Spillway Grout 
  
Grout Placement at Supplemental GCS 
Completed on 5/12/2021. 
 
Provide 28-day Compressive Strength Grout 
Results - due on 6/9/2021. 
 
Received Passing Compressive Strength 
Results on 6/11/2021. 

Close-out Pending 
Sign-offs 

NNC 2020-01 Close-
out Pending 
Completion of the 
Supplemental GCS at 
GCS-04 
 
 

Project RFIs 
 
RFI No. 

 
Title 

 
CQC Submittal Date 

CQA/EPA Response 
Date(s) 

HC-2021-04 Fiber Optic Cable Materials – Connectors 
 
Stantec to Prepare Engineer’s Input 

5/26/2021 CQA – TBD 
EPA - TBD 

2021-04 Earthen Berm Pipe Anchor 
 
Stantec to Prepare Resubmittal Response 

5/26/2021 CQA 6/4/2021 
EPA – Disapproved 

6/4/2021 
Submittals 
Submittal No. Title CQC Submittal Date CQA/EPA Response 

Date(s) 
01300-04 Rockfall Mitigation Material Information 

 
Waiting on Manufacturer’s Certification 
Letters from Geobrugg and Williams 
Form w/r/t MTRs  

5/4/2021 CQA Acceptance 
5/27/2021 

EPA - TBD 

HC-02160-01.1 Erosion Control Materials 
Effluent Pipeline 
 
Add Coir 700 Matting Thickness to 
Submittal – Uploaded to SharePoint 

5/20/2021 CQA Acceptance 
5/20/2021 

EPA Approval 
6/4/2021 

HC-02140-01.6 Proposed Dewatering Plan 
Effluent Pipeline 
 
Resubmit with Stabilization Work Plan – 
include section that identifies the period 
of record for Blue Creek historic data. 

5/24/2021 CQA Acceptance 
5/25/2021 

EPA – Comments 
Received 6/3/2021 

HC-02831-01.3 Northwest Fence Product Submittal 5/24/2021 CQA – TBD 
EPA - TBD 

02594-14 HDPE Welding Certificates – Mine Site 6/4/2021 CQA Acceptance 
6/10/2021 

EPA - TBD 
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02970-06.1 Revised Midnite Mine Seed Mix List for 
Interim Stabilization – SW Topsoil Stockpile 
 
Due to lack of availability – substitute 
different varieties of the same species.  

6/7/2021 CQA – TBD 
EPA - TBD 

HC-01575-02.1 Addendum to SPCC – Fuel Tanks 6/10/2021 CQA – TBD 
EPA - TBD 

Other Items 
Item Title Comments 

None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.  

Site Inspections  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
 Meeting with Tribal Cultural Resources Observers for the Effluent Pipeline 

Initial Phase Inspections 
 Effluent Pipeline – Mobilization equipment inspections. 

Follow-up Phase and Ongoing Inspections 
 Ongoing South Pond Liner Repairs (Northwest Linings) – West Cell. 
 South Pond Leak Detection Survey (LLSI) – West Cell 
 Hi-Tech Rockfall – Scaling, installing additional wire mesh curtain and preparing foundations for 

attenuator posts on the west side of Pit 3 
 Checks on Mine Waste Placement in Pit 4 – Only low activity/low reactivity material from the SWRP, 

Middle Overburden Pile and South CSZ materials placed - no restrictions on placement. 
 Periodic observations on placement of construction debris/trash in the Pit 4 WCA. 
 Installation of Pit 4 Dewatering Risers – UDS and WRDS (280 and 240 feet total depth). 

Completion Inspections 
 None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 

Andrew Liffring, P.E. 
Project Construction Director 

Attachments 
 Attachment A – Midnite Mine 3 Week Lookahead Schedule 

Photos of pertinent items are provided below. 
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Figure 1 – Excavating low activity/low reactivity material at the SWRP. 

 
Figure 2 – Excavating low activity/low reactivity material at the Pit 4 Overburden. 
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Figure 3 – Visible mine waste material being excavated from the CSZ. 

 
Figure 4 – Progress visible mine waste removal from the CSZ. 
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Figure 5 – Chipped wood debris from the CSZ being placed in a 6” lift in the debris zone of Pit 4. 

 
Figure 6 – Crushing and screening operations at the HSWRP. 
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Figure 7 – Leak Location Services at work in the west cell of the South Pond. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 



Activity ID Activity Name RD %
Complete

Start Finish

17. Excava17. Excavation and placement of materials into Pit #4 81d 29-Mar-21 A 05-Oct-21

17-1240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit 25d 66% 29-Mar-21 A 16-Jul-21

17-1220 Excavate and Haul Pit 4 Overburden middle section 81d 38% 12-May-21 A 05-Oct-21

18. Comple18. Complete Repair of South Pond 60d 23-Apr-21 A 03-Sep-21

18-1040 Support South Pond Pumping Station construction Commision So 11d 50% 23-Apr-21 A 25-Jun-21

18-1150 Commission the South Pond 45d 0% 02-Jul-21 03-Sep-21

20. Haul an20. Haul and place Cover material over the Pit#4 WCA 136d 29-Mar-21 A 23-May-22

20-1050 Haul Crushing and Screening Rejects Material to Pit#4 131d 4% 29-Mar-21 A 16-May-22

20-1060 Produce Geomembrane Bedding for Pit#4 131d 14% 29-Mar-21 A 16-May-22

20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 136d 14% 29-Mar-21 A 23-May-22

26. Constr26. Construct the new WTP and Pipeline for discharge 42d 03-Jun-21 A 10-Aug-21

26-1300 Haul mine waste materials to Pit#4 11d 91% 03-Jun-21 A 25-Jun-21

26-3070 Erosion Control BMP's & Site Controls 16d 5% 07-Jun-21 A 02-Jul-21

26-3090 Material Staging & Pipe Fusing 42d 5% 07-Jun-21 A 10-Aug-21

26-1270 Place erosion control Best Management Practices on New Stockpi 5d 5% 07-Jun-21 A 17-Jun-21

26-3080 Clearing & Grubbing 24d 0% 14-Jun-21 16-Jul-21

26-1290 Revegetate New Topsoil Stockpile 2d 0% 15-Jun-21 16-Jun-21

26-3100 HDD Pipe Segment - West End Road 5d 0% 22-Jun-21 28-Jun-21

26-3110 Begin at STA 14+63.53 0d 0% 22-Jun-21

26-3120 Install MH at STA 34+55 7d 0% 22-Jun-21 30-Jun-21

26-3130 Progress to STA 50+00 7d 0% 30-Jun-21 09-Jul-21

27. Produc27. Produce drain rock and other materials necessary for the sub-waste liner 132d 29-Mar-21 A 17-May-22

27-1000 Produce Drain Gravel for Pit 3 132d 17% 29-Mar-21 A 17-May-22

27-1030 Haul Drain Gravel, Stockpile (301k cy) 132d 17% 29-Mar-21 A 17-May-22

27-1060 Produce Liner Bedding for Pit 3 5d 75% 28-Apr-21 A 17-Jun-21

27-1070 Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 5d 75% 28-Apr-21 A 17-Jun-21

28. Initiate 28. Initiate construct of the Pit#3 sump including initial construction of unde 22d 03-May-21 A 13-Jul-21

28-1250 Install rock fall protection 22d 60% 03-May-21 A 13-Jul-21

Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr Fri Sat Sun Mon Tue Wed Thr
Jun 06 Jun 13 Jun 20 Jun 27 Jul 04

Item 26

 Midnite Mine RAWP - Three Week Look Ahead Data Date: 11-Jun-21     
Print Date: 11-Jun-21    
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